

Projects Timeline 2015 - THIS DOES NOT INCLUDE CORE WORK

Annex B

NO.	PROJECT PEAKS	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC
1	Deliver outcomes of Periodic Review		B			B		B		B		B	
2	Routes to Registration Review		B&C	C		B & C	C	B&C		B&C	C	B&C	
3	Section 14 Review		C			B				B			
4	Appoint new Professional Conduct Committee								M	B		C	
5	Architect Elections and Induction			B									
6	Induction of new Board members				M								
7	Review of website												
8	Retention fee collection												
9	Tender for corporate legal services provider												M
10	Undertake staff engagement survey									C			
11	Feedback project												
12	Campaign to promote registered status												
13	Raise awareness of the Code												
14	Developing on-line services / mobile friendly												
15	Building Resilience Project												

New item Review ARB's policy on consultations to reflect the new Impact assessment

B = Board

C = Committee

M = Meeting