

	Sep-19	Oct-19	Nov-19	Dec-19	Jan-20	Feb-20	Mar-20	Apr-20	May-20	Jun-20	Jul-20	Aug-20	Sep-20	Oct-20	Nov-20	Dec-20	Jan-21	Feb-21	
1 Review of Competence																			
To explore, decide and plan how architects competence should be monitored.																			
Discussion with Board		Board																	
Detailed work			Executive	Executive	Executive	Executive	Executive	Executive	Executive	Executive									
Board agreement												Board							
Consultation												Executive	Executive	Executive	Executive				
Board agreement to final outcome																			Board
Implementation of outcomes																			Executive Sep-21
2 Hackitt Recommendations																			
In line with the Board's decision to cease the business as usual review of the Criteria for the Prescription of Qualifications, the Board agreed to instead, undertake a targeted piece of work to look at the outcomes of the Hackitt Review in order to determine whether enhancements could be made to the Criteria in relation to life/fire safety																			
Executive to recruit/form Group	Executive	Executive																	
Working Group to undertake review			Executive	Executive	Executive	Executive	Policy Committee	Executive											
Board agreement to issue consultation									Board										
Executive to issue Public Consultation									Executive	Executive	Executive	Executive							
Board agreement to final outcomes													Board						
Implementation of outcomes													Policy Committee	Executive	Executive	Executive	Executive	Executive	Executive
3 Climate Change Recommendation																			
In line with the Board's decision to cease the business as usual review of the Criteria for the Prescription of Qualifications, the Board agreed to instead, undertake a targeted piece of work to look at Climate Change in order to determine whether enhancements could be made to the Criteria in relation to this area																			
Executive to recruit/form Group	Executive	Executive																	
Working Group to undertake review			Executive	Executive	Executive	Executive	Policy Committee	Executive											
Board agreement to issue consultation									Board										
Executive to issue Public Consultation									Executive	Executive	Executive	Executive							
Board agreement to final outcomes													Board						
Implementation of outcomes													Policy Committee	Executive	Executive	Executive	Executive	Executive	Executive
4 Embed Operational/Governance Changes to Procedures for Prescription																			
The Executive will be making operational adjustments to the Procedures for the Prescription of Qualifications in order to accommodate the changes which have been made to the Board's Committee structure, particularly in relation to the Prescription Committee																			
Board agreement to issue consultation		Board																	
Executive to issue Public Consultation		Executive																	
Board agreement to final outcomes			Board																
Implementation of outcomes			Executive	Executive	Executive	Executive	Executive	Executive	Executive	Executive	Executive	Executive	Executive	Executive	Executive	Executive	Executive	Executive	Executive
5 Root and Branch Review of Prescription Process																			
In line with the Board's decision to undertake a root and branch review of the Procedures for the Prescription of Qualifications, the Executive will be scoping the review and bringing forward proposals to change ARB's approach to prescribing qualifications																			
Executive to scope	Executive	Executive	Executive																
Board to sign of scope				Board															
Executive to undertake Review (with expert input as needed)						Policy Committee	Policy Committee	Policy Committee	Policy Committee										

Colour Key

Board
Executive

Board Dates

11-Sep-19
09-Dec-19
27-Jan-20
05-Mar-20
14-May-20
16-Jul-20
02-Oct-20
03-Dec-20
2021 TBC

